



ADDENDUM NO. 3

RFB#8515 Primary Deck WRH Piping Replacement Project

SACRAMENTO AREA SEWER DISTRICT

The following changes are amended in RFB#8515 Primary Deck WRH Piping Replacement Project.

Intent to Award:	October 23, 2025
Contract Award:	October 30, 2025
Provide Required Insurance and Bonds	November 14, 2025
Vet Bonds	November 19, 2025
Notice to Proceed:	November 26, 2025
Project Completion:	220 working days from NTP

Thank you,

Tamblynn Stewart
Senior Contract Service Officer